

From: [Shannon Allerston](#)
To: [Permits](#)
Subject: FW: MV2019X0004: Fort Reliance Weather Station Remediation Project
Date: August 8, 2019 2:49:34 PM
Attachments: [image002.png](#)
[image003.png](#)
[image004.png](#)

Please post (operations update MV2019X0004)

From: Morton, Tim (AADNC/AANDC) <tim.morton@canada.ca>
Sent: July-30-19 5:33 AM
To: Jean-Pierre Pelletier <Jean-Pierre.Pelletier@englobecorp.com>; Clint Ambrose <Clint_Ambrose@gov.nt.ca>
Cc: Shannon Allerston <sallerston@mvlwb.com>; Hoos, Rick <Rick.Hoos@tetrattech.com>; Oke, Nick <Nick.Oke@tetrattech.com>; Claudia Simonato <Claudia.Simonato@pwgsc-tpsgc.gc.ca>; Guy Aerts <Guy.Aerts@englobecorp.com>
Subject: RE: MV2019X0004: Fort Reliance Weather Station Remediation Project

Thanks Jean-Pierre

Tim Morton
(867) 669-2442

From: Jean-Pierre Pelletier <Jean-Pierre.Pelletier@englobecorp.com>
Sent: Monday, July 29, 2019 6:08 AM
To: Morton, Tim (AADNC/AANDC) <tim.morton@canada.ca>; Clint Ambrose <Clint_Ambrose@gov.nt.ca>
Cc: Shannon Allerston <sallerston@mvlwb.com>; Hoos, Rick <Rick.Hoos@tetrattech.com>; Oke, Nick <Nick.Oke@tetrattech.com>; Claudia Simonato <Claudia.Simonato@pwgsc-tpsgc.gc.ca>; Guy Aerts <Guy.Aerts@englobecorp.com>
Subject: MV2019X0004: Fort Reliance Weather Station Remediation Project

Good morning gentlemen,

As promised, here is a quick update of the operations status at Fort Reliance.

- The camp construction is still in progress and not 100% operational. It should be totally ready around the 31.
- The fuel storage area is in place. All fuel and gasoline barrels are in instaberms.
- The temporary storage area for contaminated and hazardous waste has been located and prepared. Containers will be placed in the area and the secondary liner (within the containers) will be installed shortly so that they are ready to receive hazardous waste.
- The grey water lagoon is almost ready. The organic layer was removed and placed aside for re-use during demobilization. The liner should be placed today.
- Baseline survey was completed over the weekend, preparing for soil excavation and quarry production.

- All non-hazardous debris was consolidated, segregated moved out of the areas where excavation and demolition work will take place.
- All signs will be received tomorrow and put in place (asbestos work, temporary storage area, fuel storage area, no smoking, etc.).

Full remediation operations should start this week.

If you have questions, do not hesitate to contact me.

Meilleures salutations / Best regards.

Jean-Pierre Pelletier, B.Sc.

Directeur de projets / Project Director
Génie environnemental / Environmental Engineering
Nord du Canada / Northern Canada

Englobe

505, boul. du Parc Technologique Blvd, bureau/suite 200

Québec (Québec) G1P 4S9

T 418.704.8091 poste/ext. 105892

Cell 581.984.2586

F 418.781.0186

C jean-pierre.pelletier@englobecorp.com

www.englobe.com



Follow us | Suivez-nous :



AVERTISSEMENT : Le présent courriel et tous les documents qui y sont annexés sont confidentiels et peuvent être assujettis au secret professionnel. Si vous recevez ce courriel par erreur, veuillez nous en informer immédiatement et le détruire intégralement. **NOTICE**: This email and any files transmitted with it are confidential and can be subject to professional secrecy. If you have received this email in error or are not the intended recipient, please notify us immediately and delete it in its entirety.