

McCarthy Services Ltd.

Gwich'in Territorial Park Camp sites Construction Event 959

Contractor Execution Plan

- **Key personnel and Roles:**

Brian McCarthy Sr.	Project Lead
Brian McCarthy Jr.	Project Superintendent
Dean Smith	Contract and Financial Admin
Lee McMann	Logistics Coordinator

Project team has considerable experience delivering on similar projects, resume's can be provided for key personnel upon request.

- **Project Delivery Plan:**
 - Contract Award
 - Ordering of Geo-textile and Culvert
 - Delivery of Geo-textile and Culvert to Inuvik
 - Pre-Construction meeting with Project Officer
 - Confirm project layout
 - Brush and clear work area
 - Mobilize equipment to project and borrow site @ KM 230
 - Mobilize and Place Geo-textile liner
 - Construct site embankment according to specifications
 - Mobilize and Install Culverts according to specifications
 - Place surfacing material according to specifications
 - Final clean-up and final grading and acceptance by client
 - Demobilize equipment

A detailed schedule of construction will be discussed at the pre-construction meeting

- Proposed Equipment/use:**

Chainsaw / brushcutter	Clearing brush
Tractor/Trailer	Mobe and Demobe equip.
Cat 330 Excavator	Load trucks
Tandem Gravel Truck(s)	Haul material
Cat D3 Dozer	Spread material
Vibromax Packer	Compact embankment
Skid-steer Loader	Finish grading

- Project Safety Plan:**

McCarthy Services is committed to a safe work environment, and will ensure all personnel are trained for the task they are assigned, and as this is a remote worksite, will ensure effective communication will be maintained in the unlikely event of an incident to inform emergency personnel. McCarthy Services has a safety program in place, and will have a copy of company safety manual, policies and procedures available for all employees on site, for the duration of this project. Signs indicating trucks entering highway will be erected at project location as well as at pit access.