

January 2, 2019

Government of the Northwest Territories  
Office of the Regulator of Oil and Gas Operations (OROGO)  
P.O. Box 1320  
Yellowknife, NT  
X1A 2L9

**Operations Authorization  
Strategic Oil & Gas Ltd. (Strategic)  
Information Request No. 3  
Strategic Response**

**Attention: Pauline de Jong, Senior Advisor Legislation and Policy**

Pursuant to the letter dated December 18, 2018, Strategic Oil and Gas Ltd. is providing OROGO with supplemental information for the processing of the Operations Authorization Application submitted on October 22, 2018.

Strategic's responses are in bold italics below.

**3.1 Clarification of Planned Suspension and Abandonment Activities**

**Preamble:** Table 1.2 (Tentative Schedule for Planned Work) on page 7 of SOG's HSE Plan is not congruent with the applications to Alter the Condition of a Well (ACW) subsequently received from SOG.

Specifically:

- No ACW application has been received for the abandonment of the Cameron H-03 well, scheduled for 2019 in Table 1.2.4;
  - ***Strategic will file this ACW in due course. The well operation will be changed to Service Rig Suspension and will be reflected accordingly on the revised Table 1.2.4.***
- An ACW application has been received for the re-suspension of the Cameron L-40 well, which is scheduled for abandonment in 2020-2023 in Table 1.2.4; and
  - ***Strategic has altered its plans for this wellbore and has moved the suspension up in the schedule. The change has been reflected on Table 1.2.4.***
- An ACW application has been received for the re-suspension of the Cameron A-05 well, which is scheduled for re-suspension by slickline in Table 1.2.4.
  - ***Strategic has altered its plan for this wellbore. The change has been reflected on Table 1.2.4.***



Should you require additional information regarding this application, please contact the undersigned at [mbolianatz@sogoil.com](mailto:mbolianatz@sogoil.com) or 403.767.2963.

Sincerely,

Strategic Oil & Gas Ltd.

A handwritten signature in black ink, appearing to read "M. Bolianatz", with a long horizontal flourish extending to the right.

Michael Bolianatz C.E.T  
Regulatory Compliance Officer

**Attachments:**

Attachment 1 – Revised Table 1.2.4 Tentative Schedule for Planned Work

### 1.2.4 Tentative Schedule for Planned Well Work

The tentative schedule for conducting planned well work is shown in the following timetable:

Table 1.2 – Tentative Schedule for Planned Well Work

Year	Abandon	Service Rig Suspension	Slickline Suspension
2019		H-03	
2019	E-72		
2019		2H-03	
2019		L-73	
2019		M-73	
2019		C-74	
2019		J-74	
2019		K-74	
2019		L-47	
2019		2M-73	
2019			J-62
2019			A-03
2019			I-73
2019			C-75
2019		A-05	
2019			I-16
2019			B-08
2019			C-19
2019			D-49
2019			H-58
2019		L-40	
2020 - 2023	M-31		
2020 - 2023	F-73		
2020 - 2023	2F-73		
2020 - 2023	I-74		
2020 - 2023	F-77		
2020 - 2023	J-04		
2020 - 2023	N-06		
2020 - 2023	I-10		
2020 - 2023	B-25		
2020 - 2023	L-29		
2020 - 2023	J-37		
2020 - 2023	M-49		
2020 - 2023	C-50		
2020 - 2023	G21		
2020 - 2023	N-28		
2020 - 2023	A-73		
2020 - 2023	C-16		
2020 - 2023	M-74		
2020 - 2023	L-44		
2020 - 2023	F-75		
2020 - 2023	A-68		
2020 - 2023	E-07		
2020 - 2023	2B-09		