Husky Oil Operations Limited - Slater River Abandonment Project
Weekly Report for August 29 - September 4, 2019

Contact Information

Personnel                                      Phone Number   Email
Site Wide Service Manager
Chris Salewich (403)700-4780                      Chris.Salewich@huskyenergy.com
Construction Work Site Leads
Darwin Semeniuk (780)645-0805                   Darwin.Semeniuk@huskyenergy.com
Steve Preston (780)504-5365                      Steve.W.Preston@huskyenergy.com
Environmental Operations
Carson Nutting (403)895-4570                    Carson.Nutting@huskyenergy.com
Ken Shepherd (403)393-1568                      1627191ab@gmail.com

Associated Land Use Permit and Water Licences

<table>
<thead>
<tr>
<th>Land Use Permit</th>
<th>Water Licence</th>
<th>Permitted or Licensed Activity</th>
</tr>
</thead>
<tbody>
<tr>
<td>Type A Land Use Permit S13X-003, Sahtu Land and Water Board</td>
<td>Type B Water License S13L1-006, Sahtu Land and Water Board</td>
<td>Permits camp operations, winter access, construction and use of staging area, and usage of all weather infrastructure.</td>
</tr>
<tr>
<td>Type A Land Use Permit S13A-002, Sahtu Land and Water Board</td>
<td>Type B Water License S13L1-005, Sahtu Land and Water Board</td>
<td>Permits exploratory oil and gas drilling, construction of access and well sites, managing wastes, reclamation activities</td>
</tr>
<tr>
<td>S12X-006, Sahtu Land and Water Board</td>
<td>N/A</td>
<td>Permits groundwater exploration, and tied to S13A-002 / S13L1-005</td>
</tr>
</tbody>
</table>

Weekly Activities by Land Use Permit / Water Licence

Permit / Licence

**S13L1-006 / S13X-003**

Progress
- Wet weather and heavy fog / muddy conditions reduced and halted production for most of the week.
- A total of 1,769 rock truck loads of soil was moved into Quarry B for capping material. This equates to approximately 19,000 m³ of compacted lift material, and 16,512 m³ of loose material for the rooting zone.
- Due to the wet weather, rock trucks only stockpiled soil in Quarry B and have completed haul.
- Road maintenance is now halted until the road dries up.
- Quarry M is currently drying out, and awaiting mobilization of equipment and operators prior to the final barge of the season.

Water Usage
- Mackenzie River - 28 m³ July, 224 m³ August, and 28 m³ September. Total usage 280 m³

Comments
- No spills or releases reported. Operations personnel are being very diligent with drip trays and monitoring of equipment.
- Waste: 270 KG of waste was incinerated last week. Total of 860 KG domestic waste incinerated to date.
- Continued to prepare for the barge arrival by staging equipment no longer required on the project at the staging area for removal.
- Personnel were completely shut down for 2 days. Operations were greatly reduced through this week.

**S13A-002 / S13L1-005 / S12X-006**

Progress
- Reclamation of the well sites is complete. Vegetation monitoring continues.
- Planning proposed cut and cap activities for N-09 pending approval from SLWB and Dept of Land to operate on the site during unfrozen conditions.

Water Usage
- No water usage at this time

Comments
- No spills or releases reported.
- Waste: No waste generated under this program. All domestic waste volumes noted above.