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September 25, 2023 
 
Office of the Regulator of Oil and Gas Operations (OROGO)   
4th Floor Northwest Tower 
5201 – 50th Avenue   
Yellowknife NT 
X1A 3S9 
Email: OROGO@gov.nt.ca 
 

Sent Via Email 
 
Attention: Pauline de Jong, Executive Director, OROGO 
Re: Request for Extension of Deadline for abandonment of the Tweed Lake M-47 (WID1476), Tweed Lake 
A-67 (WID1555) and Bele -35 (WID1600) Wells (OA-2021-003-SUN) 
 
 
Dear Pauline: 
 
Please find the additional information requested by OROGO as set out in the Information Request No. 6 dated 
September 12, 2023.   
 
We trust that the response provided will satisfy your current requirements and provides suitable 
documentation for your records.  If you have any further questions or concerns, please do not hesitate to 
contact me.  

 

Thank you, 

 
  
Dara Schmidt 
Development Lead - Legacy Properties 
Suncor Energy Inc. 
daraschmid@suncor.com 
Phone: 403-804-2758 
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6.1  Local Capacity 

Request: 

Please provide an update on the status of Suncor’s discussions with Colville Lake/Behzhi Ahda’ First Nation, 
including information on whether support services are available for 2024 or 2025 operations. 

Response: 

As outlined in the information request No. 5 response, in June 2022, it was suggested to Suncor by Colville 
Lake/Behdzi Ahda' First Nation that they are looking for a new civil and supporting services partnership.  
Suncor provided Colville Lake/Behdzi Ahda' First Nation with the resourcing/equipment requirements for the 
Colville Lake Abandonments.   

As a follow-up, on July 20th, 2023, Suncor met with the Chief and other representatives of the Behdzi Ahda' 
First Nation along with two representatives of their potential partnership company in Edmonton, Alberta.  
During this meeting, Suncor was told that the Behdzi Ahda' First Nation potential partnership was in the late 
stages of negotiations.  During this meeting, Suncor provided an update on the project including project tasks, 
schedule (based on 2026 abandonment), qualification information/EH&S requirements and high-level 
equipment requirements.  

The representatives of the Bedzhi Adha First Nation and their potential partner responded positively and 
expressed interest in taking part in the project, potentially as general contractor.  However, with the ongoing 
wildfire and evacuation situations in Hay River, Suncor has not had a follow-up proposal discussion with 
Behdzi Ahda' First Nation’s potential construction partner, as we were aware that they were impacted by the 
evacuations as well as being engaged in wildfire suppression activities that were a priority in the area.  Suncor 
intends to continue conversations once Hay River re-entry is completed.  

Suncor is optimistic that there will be a partnership opportunity available with local service companies to 
support the 2025 operations, ahead of the 2026 abandonment and that would satisfy the requirement of the 
Government of Northwest Territories, Industry, Tourism and Investment Benefits Plan and the K’Asho Gotine  
(Benefits)and Access Agreement.  All business discussion details are held confidential.  We are happy to meet 
and discuss further should more information be required. 

Suncor knows that in order to be successful in entering the K’asho Got’ine District within the Sahtu Region and 
completing the abandonment work, Suncor must work with the Behdzi Ahda' First Nation. 
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