
 

 

Greg Heffel     Dara Schmidt 
Suncor Energy Inc.    Suncor Energy Inc. 
PO BOX 2844     PO BOX 2844 
150 – 6 AVE SW    150 – 6 AVE SW 
CALGARY AB T2P 3E3   CALGARY AB T2P 3E3 
 

October 11, 2024 

 

Dear Greg Heffel and Dara Schmidt: 

Information Request No. 8: Request to Vary OA-2021-003-SUN 

On September 9, 2024, the Office of the Regulator of Oil and Gas Operations (OROGO) 
received a request from Suncor Energy Inc. (Suncor) to vary OA-2021-003-SUN variation 1 by 
further extending the deadline for abandoning Suncor’s wells in the Sahtu Settlement Area to 
October 31, 2025.  

OROGO has reviewed the information provided by Suncor in its letter of September 9, 2024, 
and its response to Information Request No. 7, received on September 27, 2024. OROGO 
requires additional information to complete its review of Suncor’s request, as set out in the 
attached Information Request No. 8. 

Please send your written responses and any associated correspondence to OROGO on or 
before 4:00 p.m. on October 21, 2024, by email to orogo@gov.nt.ca or through OROGO’s 
secure file transfer site. 

If you are unable to respond within this timeframe or have any questions, please contact 
OROGO at 867-767-9097 or by email at orogo@gov.nt.ca. 

Sincerely, 

 

Pauline de Jong 
Regulator 

Attachment: Information Request No. 8  
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mailto:orogo@gov.nt.ca


Suncor Energy Inc. 

Application to Vary OA-2021-003-SUN 

Information Request No. 8 

 

8.1 Requirements of Other Regulators 

Preamble: 

On page 4 of its September 27, 2024, response to Information Request No. 7, Suncor states it 
has not staged equipment in the Sahtu Settlement Region between January and March 2024, 
as scheduled under the approved Operations Authorization, because it did not have an 
agreement with Colville Lake and a local working partner. Suncor goes on to state it must 
“…satisfy multiple authorizations, licences and permits in parallel…”, to justify waiting for an 
agreement with Colville Lake and a local working partner before proceeding with operations. 

Suncor does not identify specific terms or conditions established by other regulators to support 
its assertion. 

Request:  

Please:  

• Provide a list of all authorizations, licences, permits, or approvals issued by other 
regulators to Suncor for this project. 

• Identify the specific terms or conditions of these authorizations, licences, permits, or 
approvals that limited Suncor’s ability to stage equipment in the Sahtu Settlement 
Region between January and March 2024. 

 

 

 

 


