

Task	Duration	Date Completed
Complete application received/sent for review		July 27, 2009, comments due October 7, 2009
Work Plan sent out for review		July 27, 2009, comments due August 12, 2009
Comments Issued to Proponent		October 8, 2009
Proponent Reply to comments	14 days	October 21, 2009
Technical Meeting	1-2 days	November 12-13, 2009
Written interventions due	2 weeks later	November 25, 2009
Intervention IRs – If required	10 days before presentations due	January 4, 2009
Pre-Hearing conference	Approx 30 days prior to hearing	January 5-7
Proponent's response to interventions	15 days prior to hearing	January 11, 2009
Hearing presentations and intervention IRs due	10 day prior hearing	January 14, 2010
Public Hearing	2-3 day	January 26-28, 2010
Undertakings Due	Week after hearing	February 4, 2010
Final Argument due - Intervener		February 10, 2010
Final Argument due - Proponent		February 12, 2010
Draft WL sent out for review	21 days review	February 16, 2010/Comment deadline March 9, 2010
Draft WL and Reasons for Decision presented to Board	1 day	March 30, 2010
Final WL sent to Minister of INAC for review and approval	60 day	March 31, 2010
Current Licence expiry		May 31, 2010