

DRAFT Work Plan for City of Yellowknife Water Licence Renewal

Task	Duration	Date Completed
Application received/sent for review		June 10, 2009
Application sent for review		July 20, 2009/Comments due September 30, 2009
Work Plan sent out for review	2–3 weeks	August 7, 2009
Comments Issued to Proponent	n/a	October 1, 2009
Proponent reply to comments	14 days	October 14, 2009
Technical meeting	1-2 days	November 4-5, 2009
Written interventions due	2 weeks later /Approx. 45 days prior to hearing	November 18, 2009
Pre-hearing conference	Approx. 30 days prior to hearing	December 15-17
Intervention IRs – if required	10 days before presentations due	December 31, 2009
Proponent's response to interventions	15 days prior to hearing	January 4, 2009
Hearing presentations and intervention IRs due	10 days prior hearing	January 7, 2010
Public Hearing	2-3 days	January 19-21, 2010
Undertakings due	1 week after hearing	January 29, 2010
Final argument due - intervener		February 3, 2010
Final argument due - Proponent		February 5, 2010
Draft WL sent out for review	21 days for review	February 11, 2010 /Comment deadline March 4, 2010
Final WL and Reasons for Decision presented to Board	1 day	March 24, 2010
WL sent to Minister of INAC for review and approval	60 days	March 25, 2010
Current licence expiry		May 31, 2010