

Rhonda Miller - MVLWB

From: Kathleen Graham [kgraham@mvlwb.com]
Sent: June-14-11 4:04 PM
To: screeningofficer@eastarm.com; scellis@eastarm.com; jbreannan@yellowknife.ca; rlong@yellowknife.ca; lmandeville@denation.com; Carolc.lands@gmail.com; imadenegurl@hotmail.com; Rick.Walbourne@dfo-mpo.gc.ca; Sao_enterprise@northwestel.net; ec.ea.nwt@ec.gc.ca; Frmc53@yahoo.ca; forsmithmetiscouncil@northwestel.net; Gnwt_ea@gov.nt.ca; Rhonda_Batchelor@gov.nt.ca; Patrick_Clancy@gov.nt.ca; Duane_Fleming@gov.nt.ca; K_Johnson@gov.nt.ca; Mark_Davy@gov.nt.ca; Glen_Mackay@gov.nt.ca; hrnc@northwestel.net; intergov@inac-ainc.gc.ca; norrisa@inac.gc.ca; consultationsupportunit@inac.gc.ca; james.lawrance@inac.gc.ca; Lorraine.Seale@inac-ainc.gc.ca; Scott.Stewart@inac.gc.ca; Charlene.Coe@inac-ainc.gc.ca; Robert.Jenkins@inac.gc.ca; landsnresources@katlodeeche.com; doraenzoe@yahoo.com; lands@nsma.net; Matthew.Spence@cannor.gc.ca; Kate.Witherly@cannor.gc.ca; ima.nwtmn@northwestel.net; Katherine.Cumming@pc.gc.ca; Gordon.Hamre@pc.gc.ca; jsoucy@fortsmith.ca; 'Use fax number'; bblack@fortsmith.ca; molenkamp@hayriver.com; SusanA@wcb.nt.ca; wpfn@northwestel.net; environment@ykdene.com; tslack@ykdene.com; esangris@ykdene.com; ttsetta@ykdene.com
Cc: permits@mvlwb.com; kracher40@gmail.com; racherk@wlwb.com; 'Angela Plautz - MVLWB'; 'Lynn Boettger - MVLWB'
Subject: MV2011L3-0001 - Town of Fort Smith - Updated Workplan
Attachments: Updated Workplan_ToFS_June14.pdf

Reviewers,

To allow for more time for interventions, a few dates have been modified in the attached Town of Fort Smith Renewal workplan.

- The written interventions deadline has been changed to July 4th;
- The Town of Ft. Smith's responses to interventions is now July 11, 2011;
- The Pre-hearing conference is now scheduled for July 13, 2011; and
- Public hearing presentations are now due on July 15, 2011.

If you have a questions/concerns please contact me as soon as possible.

Thanks,
Kathleen

Kathleen Graham

Regulatory Officer

Mackenzie Valley Land and Water Board

7th Floor, 4922 48th St, PO Box 2130 | Yellowknife, NT | X1A 2P6

ph 867.766.7461 | fax 867.873.6610

kgraham@mvlwb.com | www.mvlwb.com



**Updated Workplan
Town of Fort Smith Type A Water Licence Renewal Application
(MV2011L3-0001)**

	Task	Responsible Party	Time Frame	Dates
1.	Application deemed complete			April 28, 2011
2.	Draft workplan & WLA sent for review	RO		April 28, 2011
3.	Comment Deadline - Draft Workplan	Reviewers	2 week review of workplan	May 12, 2011
4.	Workplan presented to the Board		1 meeting	May 26, 2011
5.	Comment Deadline - Additional Information Requests	Reviewers	About one month from send out	May 27, 2011
6.	Proponent Response to Reviewer Comments Due	ToFS	~ 7 Days for response	June 3, 2011
7.	External Technical Session (details to follow)	All Parties	1 Day	June 10, 2011
8.	Proponent Response to IR's from Technical Session	ToFS	After technical session ~7 days	June 17, 2011
9.	Written Interventions Due	Interveners	19wks after tech. sess., ~2 weeks after Proponent IRs	July 4, 2011
10.	Proponent's Response to Interventions	ToFS	7 Days after interventions due	July 11, 2011
11.	Pre-hearing Conference (PHC)	All Parties	7 Days prior to Hearing (pm)	July 13, 2011
12.	Public Hearing Presentations Due	Interveners	5 Days prior to Hearing	July 15, 2011
13.	Public Hearing	All Parties	Allow 2 days	July 20-21, 2011
14.	Public Hearing Undertakings Due	Interveners & ToFS	7 days after hearing	July 27, 2011
15.	DRAFT WL Out for Review	RO		Early August
16.	Comment Deadline for DRAFT WL	Interveners & ToFS	~14 Days for review	Mid-August
17.	DRAFT WL/LUP and RFD presented to Board		1 day	Early-Mid September
18.	Water licence sent to INAC Minister for review			Early-Mid September
19.	Final WL Decision from Minister of INAC	Minister	up to 60 days	October 2011