

**Husky Oil Operations Limited - Slater River Abandonment Project  
Weekly Report for August 8-14, 2019**

**Contact Information**

<b>Personnel</b>	<b>Phone Number</b>	<b>Email</b>
Site Wide Service Manager Chris Salewich	(403)700-4780	<a href="mailto:Chris.Salewich@huskyenergy.com">Chris.Salewich@huskyenergy.com</a>
Construction Work Site Leads Darwin Semeniuk	(780)645-0805	<a href="mailto:Darwin.Semeniuk@huskyenergy.com">Darwin.Semeniuk@huskyenergy.com</a>
Steve Preston	(780)504-5365	<a href="mailto:Steve.W.Preston@huskyenergy.com">Steve.W.Preston@huskyenergy.com</a>
Environmental Operations Carson Nutting	(403)895-4570	<a href="mailto:Carson.Nutting@huskyenergy.com">Carson.Nutting@huskyenergy.com</a>
Ken Shepherd	(403)393-1568	<a href="mailto:1627191ab@gmail.com">1627191ab@gmail.com</a>

**Associated Land Use Permit and Water Licences**

<b>Land Use Permit</b>	<b>Water Licence</b>	<b>Permitted or Licensed Activity</b>
Type A Land Use Permit S13X-003, Sahtu Land and Water Board	Type B Water License S13L1-006, Sahtu Land and Water Board	Permits camp operations, winter access, construction and use of staging area, and useage of all weather infrastructure.
Type A Land Use Permit S13A-002, Sahtu Land and Water Board	Type B Water License S13L1-005, Sahtu Land and Water Board	Permits exploratory oil and gas drilling, construction of access and wellsites, managing wastes, reclamation activities
S12X-006, Sahtu Land and Water Board	N/A	Permits groundwater exploration, and tied to S13A-002 / S13L1-005

**Weekly Activities by Land Use Permit / Water Licence**

**Permit / Licence**

<b>S13L1-006 / S13X-003</b>	
<b>Progress</b>	- Personnel continue stockpiling equipment no longer required on the project at the barge staging area to ensure that the barge personnel can load the equipment for transport to final destinations. - Rock trucks, grader, belly-dump, and end dumps were utilized to haul gravel to fix the road up to KM19. Maintenance of the road between the quarries is being completed daily. - Utilized the rock trucks to move 27,500 m3 of soil into Quarry B. There is 2,500 m3 of 2" limestone stock.
<b>Water Usage</b>	- Mackenzie River - 28 m3 July, 56 m3 August, total usage 84 m3
<b>Comments</b>	- No spills or releases reported. Operations personnel are being very diligent with drip trays and monitoring of equipment. - Waste: Additional 75 KG of domestic waste generated and incinerated through operating period. Total of 525 KG domestic waste incinerated. - Heavy precipitation and low visibility grounded air transportation on Aug 14th delaying progress.
<b>S13A-002 / S13L1-005 / S12X-006</b>	
<b>Progress</b>	- Reclamation of the well sites is complete. Vegetation monitoring will continue through August. - The surface water monitoring program for Slater River has been approved by the land and water board. Currently awaiting feedback from the RRCs for the Aurora Research Licence. - The well servicing team arrived to further monitor the well at N-09 on August 12 & 13. Monitoring equipment re-installed. No bubbles observed during test. - If OROGO approval is granted for cut and cap of N-09, Husky will approach the SLWB to discuss a proposed cut and cap utilizing heli portable methodology as a field modification.
<b>Water Usage</b>	- No water usage at this time
<b>Comments</b>	- No spills or releases reported. - Waste: No waste generated under this program. All domestic waste volumes noted above. - Helicopter access was utilized throughout these activities.