

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m3)	Wildlife Sightings	Spills/Incidents
April 07, 2013	<b>S11T-002</b> Winter access operations complete	Decommissioning complete	0	To be updated	0
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Demobilization complete <ul style="list-style-type: none"> <li>Conduct weekly site inspections</li> </ul>			0
	<b>S12X-006</b> Drilling complete	Demobilization complete.			0
	<b>S12F-007</b> All weather road construction. Excavation operations at Quarry B.	<ul style="list-style-type: none"> <li>Move camp to camp/storage pad.</li> <li>Install erosion controls</li> <li>Capping road Quarry M</li> <li>Building bridge approach.</li> </ul> <b>Winter activities complete. Beginning camp watch.</b>			0
	<b>Quarry B (cumulative volume)*</b>	96,720m <sup>3</sup>			
	<b>Quarry M (cumulative volume)*</b>	15,214 m <sup>3</sup>			
	*In situ volume (=71% of hauled volume)				



# Husky Energy

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m3)	Wildlife Sightings	Spills/Incidents
April 14, 2013	<b>S11T-002</b> Winter access operations complete	No activity	0	To be updated	0
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Conduct weekly site inspections			0
	<b>S12X-006</b> Drilling complete	No activity			0
	<b>S12F-007</b> All weather road construction. Excavation operations at Quarry B.	Camp watch			0
	<b>Quarry B (cumulative volume)*</b>	96,720m <sup>3</sup>			
	<b>Quarry M (cumulative volume)*</b>	15,214 m <sup>3</sup>			
	*In situ volume (=71% of hauled volume)				

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Construction Superintendent</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Supervisor</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m3)	Wildlife Sightings	Spills/Incidents
April 28, 2013	<b>S11T-002</b> Winter access operations complete	No activity	0	To be updated	0
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Conduct weekly site inspections			0
	<b>S12X-006</b> Drilling complete	No activity			0
	<b>S12F-007</b> All weather road construction. Excavation operations at Quarry B.	Camp watch			0
	<b>Quarry B (cumulative volume)*</b> <b>-Revised -</b>	<b>84,698m<sup>3</sup></b>			
	<b>Quarry M (cumulative volume)*</b> <b>-Revised-</b>	<b>14,673 m<sup>3</sup></b>			
	*Surveyed in-situ volume				