



# Husky Energy

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
Construction Superintendent		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
<b>August 11, 2013</b>	<b>S11T-002</b> Winter access operations complete	No activity	<b>Weekly Total</b> <b>1,452</b>	<b>June 3-9</b> Black bear x 1 Lynx x 1 Cranes x 6	
	<b>S11A-003</b> Operations at N-09 and H-64	Wells shut in.	WS8-240		

complete				<b>June 10-16</b> Black bear x 4 Loon x 1 Moose x 2	
<b>S12X-006</b> Drilling complete		No activity	Bogg Creek – 504		
			Km 14 creek –456	<b>June 17-23</b> Bears x 7 Martin x 1 Moose x 1	
<b>S12F-007</b> All weather road construction. Excavation operations at Quarry M.		<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> <li>• Road construction and culvert installation between km 2 and 3.</li> <li>• Road maintenance</li> <li>• Heavy equipment maintenance at camp;</li> <li>• Quarrying operations at Quarry M</li> </ul>	Km16 bridge-252	<b>June 24-30</b> Ducks x 7 Hawk x 1 Bear x 1 Wolverine x1  <b>July 1-7</b> Caribou x 1 Ducks x 3  <b>July8-14</b> 0  <b>July 15-21</b> Lynx x 1  <b>July 22-28</b> Bear x 1 Wolf x 1 Ptarmigan x 2 Cranes x 2 Moose x 1  <b>July 29-Aug 4</b> Lynx x 1 Bear x 3 Moose x 1 Porcupine x 1	



# Husky Energy

				<b>Aug 4-11</b> Black bear x2 Porcupine x1 Moose x2	
	<b>Quarry B (est. cumulative volume)</b>	<b>Aug 05-11</b>			
	<b>Weekly volume</b>	<b>0m<sup>3</sup></b>			
	<b>-YTD -</b>	<b>149,363m<sup>3</sup></b>			
	<b>Quarry M (est. cumulative volume)</b>	<b>Aug -05-11</b>			
	<b>Weekly Volume</b>	<b>9,062 m<sup>3</sup></b>			
	<b>-YTD -</b>	<b>33,779 m<sup>3</sup></b>			

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
August 18, 2013	S11T-002 Winter access operations complete	No activity	Weekly Total 756	To be updated	
	S11A-003 Operations at N-09 and H-64 complete	Wells shut in.	WS8-324		
	S12X-006 Drilling complete	No activity	Bogg Creek – 0		



# Husky Energy

<p><b>S12F-007</b> All weather road construction. Excavation operations at Quarry M.</p>	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> <li>• Road construction and culvert installation between km 1 and 2</li> <li>• Camp pad construction</li> <li>• Airstrip access road construction.</li> <li>• Road maintenance</li> <li>• Heavy equipment maintenance at camp;</li> <li>• Quarrying operations at Quarry M</li> </ul>	<p>Km 14 creek -96</p> <p>Km16 bridge-336</p>		<p><b>August 08</b> 20-40L raw sewage spill from T-box. Material collected for disposal.</p>
<p><b>Quarry B (est. cumulative volume)</b></p> <p><b>Weekly volume</b></p> <p><b>-YTD -</b></p>	<p><b>Aug 05-11</b></p> <p><b>0m<sup>3</sup></b></p> <p><b>149,363m<sup>3</sup></b></p>			
<p><b>Quarry M (est. cumulative volume)</b></p> <p><b>Weekly Volume</b></p> <p><b>-YTD -</b></p>	<p><b>Aug -05-11</b></p> <p><b>6,350 m<sup>3</sup></b></p> <p><b>40,129m<sup>3</sup></b></p>			



# Husky Energy

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
<b>August 25, 2013</b>	<b>S11T-002</b> Winter access operations complete	No activity	Weekly Total 756  WS7-156  WS8 - 0	To be updated	
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Wells shut in.			
	<b>S12X-006</b> Drilling complete	No activity			

	<p><b>S12F-007</b> All weather road construction. Excavation operations at Quarry M.</p>	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> <li>• Construction operations - rained out</li> <li>• Barge unloading</li> <li>• Heavy equipment maintenance at camp;</li> <li>• Trenching to control rainwater at Quarry M</li> </ul>	<p>Bogg Creek – 0  Km 14 creek –0  Km16 bridge-0</p>		
	<p><b>Quarry B (est. cumulative volume)</b></p> <p><b>Weekly volume</b></p> <p><b>-YTD -</b></p>	<p><b>No Activity</b></p> <p><b>0m<sup>3</sup></b></p> <p><b>149,363m<sup>3</sup></b></p>			
	<p><b>Quarry M (est. cumulative volume)</b></p> <p><b>Weekly Volume</b></p> <p><b>-YTD -</b></p>	<p><b>Aug. 19-20</b></p> <p><b>0m<sup>3</sup></b></p> <p><b>40,129m<sup>3</sup></b></p>			



# Husky Energy

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007

Week ending	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
September 01, 2013	S11T-002 Winter access operations complete	No activity	Weekly Total 240	Week ending Aug. 11 Black bear x 1 Moose x 1	
	S11A-003 Operations at N-09 and H-64 complete	Wells shut in.	WS7-240		
	S12X-006 Drilling complete	No activity	WS8 - 0		



	<p><b>S12F-007</b> All weather road construction. Excavation operations at Quarry M.</p>	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> <li>• Construction operations - rained out 4 days - road repair, various locations, remainder of week</li> <li>• Heavy equipment maintenance at camp;</li> <li>• Pumping water from Quarry B</li> </ul>	<p>Bogg Creek – 0  Km 14 creek –0  Km16 bridge-0</p>	<p><b>Week ending Aug18</b> <b>Black bear x 4</b> <b>Porcupine x 1</b>  <b>Week ending Sept. 01</b> <b>Porcupine x 1</b></p>	
	<p><b>Quarry B (est. cumulative volume)</b></p> <p><b>Weekly volume</b></p> <p><b>-YTD -</b></p>	<p><b>No Activity</b></p> <p><b>0m<sup>3</sup></b></p> <p><b>149,363m<sup>3</sup></b></p>			
	<p><b>Quarry M (est. cumulative volume)</b></p> <p><b>Weekly Volume</b></p> <p><b>-YTD -</b></p>	<p><b>Aug. 19-20</b></p> <p><b>1,624m<sup>3</sup></b></p> <p><b>41,753m<sup>3</sup></b></p>			