

Husky Oil Operations Limited – Slater River Project

| Contact Information | | |
|---|---------------------------|---------------------------------------|
| Site Wide Services Manager | | |
| Darren Brown | Office | 867 587-4823 |
| | Cell | 867 587-6562 |
| | Email | Darren.C.Brown@huskyenergy.com |
| Construction Superintendent | | |
| Bob Dreaver | Office | 867 587-4822 |
| | Cell | 403 801-4691 |
| | Camp | 587 794-4606 |
| | Email | Bob.Dreaver@huskyenergy.com |
| Operations Environmental Advisor | | |
| Bob Raina | Office | 403 750- 1553 |
| | Cell | 403 921-6007 |
| | Email | Bob.Raina@huskyenergy.com |
| Activity | Land Use Permit | Water Licence |
| Completions – N-09 and H-64 | S11A-003 (Amended) | S11L1-003 (Amended) |
| Groundwater Investigation | S12X-006 | |
| Gravel and Permafrost Investigation | S12S-002 | |
| Vertical Drilling Prgm O-41 and G-70 | S13A-002 | S13L1-005 |
| Site Wide Services | S13X-003 | S13L1-006 |



Husky Energy

| Week ending January 06, 2014 | Weekly Activities by Land Use Permit | Progress | Total Water Usage (m ³) | Wildlife Sightings (based on sighting cards submitted) | Spills/Incidents |
|------------------------------------|--|--|---|--|------------------|
| | S13X-003 Site wide services (includes winter access, all weather access, camps and quarries formerly permitted under S11T-002 and S12F-007) | <ul style="list-style-type: none"> Ice bridge construction Construct winter access to WS-2 Airstrip construction on WS-2 Construct winter access from GNWT winter road to river Prepare security gate at intersection with GNWT winter road Prep quarry and staging site for stockpiling aggregate | Weekly Total 156 m³ WS7 156m³ Vermilion Creek 0m³ | To be updated | None reported |
| | Quarry B (surveyed cumulative volume) Weekly volume -YTD FINAL- | No activity Under Reclamation 0m³ 196,000m³ | | | |
| | Quarry M (est. cumulative volume) Weekly Volume* -YTD - <small>* =80% of truck volume</small> | New Activity 0m³ 54,590m³ | | | |
| | S11A-003 Testing complete | No activity | | | |
| | S12X-006 Drilling complete | No activity | | | |
| | S12S-002 | No activity | | | |
| | S13A-002 | No activity | | | |

Husky Oil Operations Limited – Slater River Project

| Contact Information | | |
|---|---------------------------|---------------------------------------|
| Site Wide Services Manager | | |
| Darren Brown | Office | 867 587-4823 |
| | Cell | 867 587-6562 |
| | Email | Darren.C.Brown@huskyenergy.com |
| Construction Superintendent | | |
| Bob Dreaver | Office | 867 587-4822 |
| | Cell | 403 801-4691 |
| | Camp | 587 794-4606 |
| | Email | Bob.Dreaver@huskyenergy.com |
| Operations Environmental Advisor | | |
| Bob Raina | Office | 403 750- 1553 |
| | Cell | 403 921-6007 |
| | Email | Bob.Raina@huskyenergy.com |
| Activity | Land Use Permit | Water Licence |
| Completions – N-09 and H-64 | S11A-003 (Amended) | S11L1-003 (Amended) |
| Groundwater Investigation | S12X-006 | |
| Gravel and Permafrost Investigation | S12S-002 | |
| Vertical Drilling Prgm O-41 and G-70 | S13A-002 | S13L1-005 |
| Site Wide Services | S13X-003 | S13L1-006 |



| Week ending January 12, 2014 | Weekly Activities by Land Use Permit | Progress | Total Water Usage (m ³) | Wildlife Sightings (based on sighting cards submitted) | Spills/Incidents |
|------------------------------------|--|---|--|--|---|
| | S13X-003 Site wide services (includes winter access, all weather access, camps and quarries formerly permitted under S11T-002 and S12F-007) | <ul style="list-style-type: none"> Ice bridge construction Airstrip construction on WS-2 Construct winter access from GNWT winter road to river. 1.5km widened by 3m. Salvaged wood stockpiled at security. Prepare security gate at intersection with GNWT winter road | Weekly Total 24m³ WS7 24m³ Vermilion Creek 0m³ | 2 wolf 1 owl 2 lynx 2 moose 8 spruce grouse | Jan 8, 2014 1.5litre hydraulic fluid spill from auger rig on the ice bridge. 100% recovered. Reported to the NWT Spill Hotline |
| | Quarry B (surveyed cumulative volume) Weekly volume -YTD FINAL- | No activity Under Reclamation 0m³ 196,000m³ | | | |
| | Quarry M (est. cumulative volume) Weekly Volume* -YTD - <small>* =80% of truck volume</small> | New Activity 0m³ 54,590m³ | | | |
| | S11A-003 Testing complete | No activity | | | |
| | S12X-006 Drilling complete | No activity | | | |
| | S12S-002 | No activity | | | |
| | S13A-002 | No activity | | | |

Husky Oil Operations Limited – Slater River Project

| Contact Information | | |
|---|---------------------------|---------------------------------------|
| Site Wide Services Manager | | |
| Darren Brown | Office | 867 587-4823 |
| | Cell | 867 587-6562 |
| | Email | Darren.C.Brown@huskyenergy.com |
| Construction Superintendent | | |
| Bob Dreaver | Office | 867 587-4822 |
| | Cell | 403 801-4691 |
| | Camp | 587 794-4606 |
| | Email | Bob.Dreaver@huskyenergy.com |
| Operations Environmental Advisor | | |
| Bob Raina | Office | 403 750- 1553 |
| | Cell | 403 921-6007 |
| | Email | Bob.Raina@huskyenergy.com |
| Activity | Land Use Permit | Water Licence |
| Completions – N-09 and H-64 | S11A-003 (Amended) | S11L1-003 (Amended) |
| Groundwater Investigation | S12X-006 | |
| Gravel and Permafrost Investigation | S12S-002 | |
| Vertical Drilling Prgm O-41 and G-70 | S13A-002 | S13L1-005 |
| Site Wide Services | S13X-003 | S13L1-006 |



Husky Energy

| Week ending January 19, 2014 | Weekly Activities by Land Use Permit | Progress | Total Water Usage (m ³) | Wildlife Sightings (based on sighting cards submitted) | Spills/Incidents |
|------------------------------------|--|---|--|--|---|
| | S13X-003 Site wide services (includes winter access, all weather access, camps and quarries formerly permitted under S11T-002 and S12F-007) | <ul style="list-style-type: none"> Ice bridge construction Airstrip construction complete | Weekly Total 124m³ WS7 124m³ Vermilion Creek 0m³ | To be updated | 13 January, 2014 <1litre diesel spill from a heater spilled on snow at campsite. 100% recovered. |
| | Quarry B (surveyed cumulative volume) Weekly volume -YTD FINAL- | No activity Under Reclamation 0m³ 196,000m³ | | | |
| | Quarry M (est. cumulative volume) Weekly Volume* -YTD - * =80% of truck volume | New Activity 0m³ 54,590m³ | | | |
| | S11A-003 Testing complete | No activity | | | |
| | S12X-006 Drilling complete | No activity | | | |
| | S12S-002 | No activity | | | |
| | S13A-002 | No activity | | | |

Husky Oil Operations Limited – Slater River Project

| Contact Information | | |
|---|---------------------------|---------------------------------------|
| Site Wide Services Manager | | |
| Darren Brown | Office | 867 587-4823 |
| | Cell | 867 587-6562 |
| | Email | Darren.C.Brown@huskyenergy.com |
| Lead Construction Supervisor | | |
| Bob Dreaver | Office | 867 587-4822 |
| | Cell | 403 801-4691 |
| | Camp | 587 794-4606 |
| | Email | Bob.Dreaver@huskyenergy.com |
| Operations Environmental Advisor | | |
| Bob Raina | Office | 403 750- 1553 |
| | Cell | 403 921-6007 |
| | Email | Bob.Raina@huskyenergy.com |
| Activity | Land Use Permit | Water Licence |
| Completions – N-09 and H-64 | S11A-003 (Amended) | S11L1-003 (Amended) |
| Groundwater Investigation | S12X-006 | |
| Gravel and Permafrost Investigation | S12S-002 | |
| Vertical Drilling Prgm O-41 and G-70 | S13A-002 | S13L1-005 |
| Site Wide Services | S13X-003 | S13L1-006 |

| Week ending January 26, 2014 | Weekly Activities by Land Use Permit | Progress | Total Water Usage (m ³) | Wildlife Sightings (based on sighting cards submitted) | Spills/Incidents |
|------------------------------------|--|--|--|--|---|
| | S13X-003 Site wide services (includes winter access, all weather access, camps and quarries formerly permitted under S11T-002 and S12F-007) | <ul style="list-style-type: none"> Ice bridge construction Ice ramp construction | Weekly Total 3048m³ WS7 3048m³ Vermilion Creek 0m³ | To be updated | <u>January 20, 2014</u> Engine coolant <1 litre Spill tray with coolant left buried in the snow was run over spilling coolant onto ground 100% recovered <u>January 21, 2014</u> Hydraulic fluid <2 litres Leak from a snowcat to ground while parked. 100% recovered <u>January 22, 2014</u> Engine coolant <2 litres Engine coolant leak from a pickup truck. Most captured in spill tray but some contacted the ground. 100% recovered <u>January 23, 2014</u> Motor oil/water mix <2 litres Motor shroud tarp collected oil water mix and when shifted, leaked mixture to ground along the access road. 100% recovered |
| | Quarry B (surveyed cumulative volume) Weekly volume -YTD FINAL- | No activity Under Reclamation 0m³ 196,000m³ | | | |
| | Quarry M (est. cumulative volume) Weekly Volume* -YTD - * =80% of truck volume | New Activity 0m³ 54,590m³ | | | |
| S11A-003 + | | No activity | | | |



Husky Energy

| | | | | | |
|--|--------------------------------------|-------------|--|--|--|
| | S12X-006 Drilling complete | No activity | | | |
| | S12S-002 | No activity | | | |

Husky Oil Operations Limited – Slater River Project

| Contact Information | | |
|---|---------------------------|---------------------------------------|
| Site Wide Services Manager | | |
| Darren Brown | Office | 867 587-4823 |
| | Cell | 867 587-6562 |
| | Email | Darren.C.Brown@huskyenergy.com |
| Lead Construction Supervisor | | |
| Bob Dreaver | Office | 867 587-4822 |
| | Cell | 403 801-4691 |
| | Camp | 587 794-4606 |
| | Email | Bob.Dreaver@huskyenergy.com |
| Operations Environmental Advisor | | |
| Bob Raina | Office | 403 750- 1553 |
| | Cell | 403 921-6007 |
| | Email | Bob.Raina@huskyenergy.com |
| Activity | Land Use Permit | Water Licence |
| Completions – N-09 and H-64 | S11A-003 (Amended) | S11L1-003 (Amended) |
| Groundwater Investigation | S12X-006 | |
| Gravel and Permafrost Investigation | S12S-002 | |
| Vertical Drilling Prgm O-41 and G-70 | S13A-002 | S13L1-005 |
| Site Wide Services | S13X-003 | S13L1-006 |



Husky Energy

| Week ending February 2, 2014 | Weekly Activities by Land Use Permit | Progress | Total Water Usage (m ³) | Wildlife Sightings (based on sighting cards submitted) | Spills/Incidents |
|------------------------------------|--|--|--|--|---|
| | S13X-003 Site wide services (includes winter access, all weather access, camps and quarries formerly permitted under S11T-002 and S12F-007) | <ul style="list-style-type: none"> Ice bridge construction Hauling fuel to tank farm | Weekly Total 3864m³ WS7 3864m³ Vermilion Creek 0m³ | To be updated | 02 February, 2014 1 litre steering fluid leaked to ground. 100% recovered |
| | Quarry B (surveyed cumulative volume) Weekly volume -YTD FINAL- | No activity Under Reclamation 0m³ 196,000m³ | | | |
| | Quarry M (est. cumulative volume) Weekly Volume* -YTD - <small>* =80% of truck volume</small> | New Activity 0m³ 54,590m³ | | | |
| | S11A-003 + | No activity | | | |
| | S12X-006 Drilling complete | No activity | | | |
| | S12S-002 | No activity | | | |