

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>
<b>Operations Environmental Advisor</b>		
<b>Bob Raina</b>	<b>Office</b>	<b>403 750- 1553</b>
	<b>Cell</b>	<b>403 921-6007</b>
	<b>Email</b>	<b>Bob.Raina@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007
Gravel and Permafrost Investigation	S12S-002	
Vertical Drilling Prgm O-41 and G-70	S13A-002	S13L1-005

Week ending October 06, 2013	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
	S11T-002	No activity	Weekly		

	Winter access operations complete		<b>Total 0</b>	<b>To be updated</b>	
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Wells shut in.	WS7-0 WS8 - 0		
	<b>S12X-006</b> Drilling complete	No activity	Bogg Creek – 0		
	<b>S12F-007</b> All weather road construction. Barging Camp watch	<ul style="list-style-type: none"> <li>• Complete culvert installation</li> <li>• Unload fuel and load equipment on barge</li> <li>• Camp watch</li> <li>• Fire watch</li> </ul>	Km 14 creek –0  Km16 bridge-0		
	<b>Quarry B (surveyed cumulative volume)</b>	<b>Under Reclamation</b>			
	<b>Weekly volume</b>	<b>0m<sup>3</sup></b>			
	<b>-YTD FINAL-</b>	<b>196,000m<sup>3</sup></b>			
	<b>Quarry M (est. cumulative volume)</b>	<b>No Activity</b>			
	<b>Weekly Volume</b>	<b>0m<sup>3</sup></b>			
	<b>-YTD –</b>	<b>41,941m<sup>3</sup></b>			
	<b>S12S-002</b> Granular material survey	No activity			
	<b>S13A-002</b> Lease clearing – vertical well location O-41	No activity			



# Husky Energy

## Husky Oil Operations Limited – Slater River Project

<b>Contact Information</b>		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>
<b>Operations Environmental Advisor</b>		
<b>Bob Raina</b>	<b>Office</b>	<b>403 750- 1553</b>
	<b>Cell</b>	<b>403 921-6007</b>
	<b>Email</b>	<b>Bob.Raina@huskyenergy.com</b>

<b>Activity</b>	<b>Land Use Permit</b>	<b>Water Licence</b>
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007
Gravel and Permafrost Investigation	S12S-002	
Vertical Drilling Prgm O-41 and G-70	S13A-002	S13L1-005

<b>Week ending October 13, 2013</b>	<b>Weekly Activities by Land Use Permit</b>	<b>Progress</b>	<b>Total Water Usage (m<sup>3</sup>)</b>	<b>Wildlife Sightings (based on sighting cards submitted)</b>	<b>Spills/Incidents</b>
	S11T-002	No activity	Weekly		

	Winter access operations complete		<b>Total 0</b>	<b>To be updated</b>	
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Wells shut in.	WS7-0 WS8 - 0		
	<b>S12X-006</b> Drilling complete	No activity	Bogg Creek – 0		
	<b>S12F-007</b> Camp watch	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> </ul>	Km 14 creek –0  Km16 bridge-0		
	<b>Quarry B (surveyed cumulative volume)</b>  <b>Weekly volume</b>  <b>-YTD FINAL-</b>	<b>No activity Under Reclamation</b>  <b>0m<sup>3</sup></b>  <b>196,000m<sup>3</sup></b>			
	<b>Quarry M (est. cumulative volume)</b>  <b>Weekly Volume</b>  <b>-YTD –</b>	<b>No Activity</b>  <b>0m<sup>3</sup></b>  <b>41,941m<sup>3</sup></b>			
	<b>S12S-002</b> No activity	No activity			
	<b>S13A-002</b> No activity	No activity			

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>
<b>Operations Environmental Advisor</b>		
<b>Bob Raina</b>	<b>Office</b>	<b>403 750- 1553</b>
	<b>Cell</b>	<b>403 921-6007</b>
	<b>Email</b>	<b>Bob.Raina@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007
Gravel and Permafrost Investigation	S12S-002	
Vertical Drilling Prgm O-41 and G-70	S13A-002	S13L1-005

Week ending October 20, 2013	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
	S11T-002	No activity	Weekly		

	Winter access operations complete		<b>Total 48</b>	<b>To be updated</b>	
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Wells shut in.	WS7-48 WS8 - 0		
	<b>S12X-006</b> Drilling complete	No activity	Bogg Creek – 0		
	<b>S12F-007</b> Camp watch	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> </ul>	Km 14 creek –0  Km16 bridge-0		
	<b>Quarry B (surveyed cumulative volume)</b>  <b>Weekly volume</b>  <b>-YTD FINAL-</b>	<b>No activity Under Reclamation</b>  <b>0m<sup>3</sup></b>  <b>196,000m<sup>3</sup></b>			
	<b>Quarry M (est. cumulative volume)</b>  <b>Weekly Volume</b>  <b>-YTD –</b>	<b>No Activity</b>  <b>0m<sup>3</sup></b>  <b>41,941m<sup>3</sup></b>			
	<b>S12S-002</b>	No activity			
	<b>S13A-002</b>	No activity			

## Husky Oil Operations Limited – Slater River Project

Contact Information		
<b>Site Wide Services Manager</b>		
<b>Darren Brown</b>	<b>Office</b>	<b>867 587-4823</b>
	<b>Cell</b>	<b>867 587-6562</b>
	<b>Email</b>	<b>Darren.C.Brown@huskyenergy.com</b>
<b>Construction Superintendent</b>		
<b>Bob Dreaver</b>	<b>Office</b>	<b>867 587-4822</b>
	<b>Cell</b>	<b>403 801-4691</b>
	<b>Camp</b>	<b>587 794-4606</b>
	<b>Email</b>	<b>Bob.Dreaver@huskyenergy.com</b>
<b>Operations Environmental Advisor</b>		
<b>Bob Raina</b>	<b>Office</b>	<b>403 750- 1553</b>
	<b>Cell</b>	<b>403 921-6007</b>
	<b>Email</b>	<b>Bob.Raina@huskyenergy.com</b>

Activity	Land Use Permit	Water Licence
Winter Access and camp	S11T-002	S11L3-002
Completions – N-09 and H-64	S11A-003 (Amended)	S11L1-003 (Amended)
Groundwater Investigation	S12X-006	
All Weather Road	S12F-007	S12L8-007
Gravel and Permafrost Investigation	S12S-002	
Vertical Drilling Prgm O-41 and G-70	S13A-002	S13L1-005

Week ending October 27, 2013	Weekly Activities by Land Use Permit	Progress	Total Water Usage (m <sup>3</sup> )	Wildlife Sightings (based on sighting cards submitted)	Spills/Incidents
	S11T-002	No activity	Weekly		

	Winter access operations complete		<b>Total 0</b>	<b>To be updated</b>	
	<b>S11A-003</b> Operations at N-09 and H-64 complete	Wells shut in.	WS7-0 WS8 - 0		
	<b>S12X-006</b> Drilling complete	No activity	Bogg Creek – 0		
	<b>S12F-007</b> Camp watch	<ul style="list-style-type: none"> <li>• Camp watch</li> <li>• Fire watch</li> </ul>	Km 14 creek –0  Km16 bridge-0		
	<b>Quarry B (surveyed cumulative volume)</b>  <b>Weekly volume</b>  <b>-YTD FINAL-</b>	<b>No activity Under Reclamation</b>  <b>0m<sup>3</sup></b>  <b>196,000m<sup>3</sup></b>			
	<b>Quarry M (est. cumulative volume)</b>  <b>Weekly Volume</b>  <b>-YTD –</b>	<b>No Activity</b>  <b>0m<sup>3</sup></b>  <b>41,941m<sup>3</sup></b>			
	<b>S12S-002</b>	No activity			
	<b>S13A-002</b>	No activity			