

Husky Oil Operations Limited - Slater River Abandonment Project
Weekly Report for August 22 - 28, 2019

Contact Information

Personnel	Phone Number	Email
Site Wide Service Manager Chris Salewich	(403)700-4780	Chris.Salewich@huskyenergy.com
Construction Work Site Leads Darwin Semeniuk	(780)645-0805	Darwin.Semeniuk@huskyenergy.com
Steve Preston	(780)504-5365	Steve.W.Preston@huskyenergy.com
Environmental Operations Carson Nutting	(403)895-4570	Carson.Nutting@huskyenergy.com
Ken Shepherd	(403)393-1568	1627191ab@gmail.com

Associated Land Use Permit and Water Licences

Land Use Permit	Water Licence	Permitted or Licensed Activity
Type A Land Use Permit S13X-003, Sahtu Land and Water Board	Type B Water Licence S13L1-006, Sahtu Land and Water Board	Permits camp operations, winter access, construction and use of staging area, and useage of all weather infrastructure.
Type A Land Use Permit S13A-002, Sahtu Land and Water Board	Type B Water Licence S13L1-005, Sahtu Land and Water Board	Permits exploratory oil and gas drilling, construction of access and wellsites, managing wastes, reclamation activities
S12X-006, Sahtu Land and Water Board	N/A	Permits groundwater exploration, and tied to S13A-002 / S13L1-005

Weekly Activities by Land Use Permit / Water Licence

Permit / Licence

S13L1-006 / S13X-003	
Progress	<ul style="list-style-type: none"> - The large crew utilized for the Quarry B cap soil haul came back this week to continue reclamation work. - Approximatley 37,000 m3 of loose soil and 2,500 m3 of limestone has been moved into Quarry B. - The soil volume equates to approximately 19,000 m3 of compacted lift material, and 8,000 m3 of loose material. The third party environmental company representative is estimating another 7,000 m3 of loose, root zone building material. - Continue to complete maintenance on the road between the quarries as the wet weather has caused some deterioration of the all weather road.
Water Usage	- Mackenzie River - 28 m3 July, 182 m3 August, total usage 210 m3
Comments	<ul style="list-style-type: none"> - No spills or releases reported. Operations personnel are being very diligent with drip trays and monitoring of equipment. - Waste: 65 KG of waste incinerated last week. Total of 590 KG domestic waste incinerated to date. - Prepare for the barge arrival by staging equipment no longer required on the project at the staging area for removal. - Safety personnel reviewed bear awareness with the crews working on the site.
S13A-002 / S13L1-005 / S12X-006	
Progress	<ul style="list-style-type: none"> - Reclamation of the well sites is complete. Vegetation monitoring continued through August. Observations of vegetation sprouting around well centres and reclaimed areas has been recorded. - Continue to await feedback from the Sahtu, and Tulita RRCs for the Aurora Research Licence for surface. water sampling program. - OROGO has reviewed Little Bear N-09 well information and has granted approval for cut and cap operations. Husky has now filed a field modification with the Dept of Lands to complete the cut and cap on N-09 during unfrozen conditions.
Water Usage	- No water usage at this time
Comments	<ul style="list-style-type: none"> - No spills or releases reported. - Waste: No waste generated under this program. All domestic waste volumes noted above. - University of Waterloo personnel were accompanied by Husky on site to fix their weather station on site.