

**Husky Oil Operations Limited - Slater River Abandonment Project
Weekly Report for December 6 - 12, 2018**

Contact Information

Personnel	Phone Number	Email
Site Wide Service Manager Chris Salewich	(403)700-4780	Chris.Salewich@huskyenergy.com
Construction Lead Jamie Paterson	(403)803-4039	James.Paterson@huskyenergy.com
Environmental Operations Carson Nutting	(403)895-4570	Carson.Nutting@huskyenergy.com
Ken Shepherd	(403)393-1568	1627191ab@gmail.com

Associated Land Use Permit and Water Licences

Land Use Permit	Water Licence	Permitted or Licensed Activity
Type A Land Use Permit S13L1-006, Sahtu Land and Water Board	Type B Water License S13X-003, Sahtu Land and Water Board	Permits camp operations, winter access, construction and use of staging area
Type A Land Use Permit S13A-002, Sahtu Land and Water Board	Type B Water License S13L1-005, Sahtu Land and Water Board	Permits exploratory oil and gas drilling, construction of access and wellsites, managing wastes, reclamation activities
S12X-006, Sahtu Land and Water Board	N/A	Permits groundwater exploration program

Weekly Activities by Land Use Permit / Water Licence

December 6 - 12, 2018

Permit / Licence	Progress	Water Usage	Comments
S13L1-006 / S13X-003	- Ice pad completed at Security Point, Staged Wellsites / Utilities - Progressing on Winter Access to the Mackenzie (75%) - Initial Profile of Ice Bridge complete - Flooding of the Ice Bridge at approx. 15% complete	- Vermillion Creek - 1,009 m3	- No spills or releases reported - Spill kits staged at strategic points - Wolf activity noted in the area - 100% compliance with drip trays noted
S13A-002 / S13L1-005	- No Activity		
S12X-006	- No Activity		