

**Husky Oil Operations Limited - Slater River Abandonment Project
Weekly Report for February 27, 2019**

Contact Information

Personnel	Phone Number	Email
Site Wide Service Manager Chris Salewich	(403)700-4780	Chris.Salewich@huskyenergy.com
Construction Lead Jamie Paterson	(403)803-4039	James.Paterson@huskyenergy.com
Environmental Operations Carson Nutting	(403)895-4570	Carson.Nutting@huskyenergy.com
Ken Shepherd	(403)393-1568	1627191ab@gmail.com

Associated Land Use Permit and Water Licences

Land Use Permit	Water Licence	Permitted or Licensed Activity
Type A Land Use Permit S13X-003, Sahtu Land and Water Board	Type B Water Licence S13L-006, Sahtu Land and Water Board	Permits camp operations, winter access, construction and use of staging area
Type A Land Use Permit S13A-002, Sahtu Land and Water Board	Type B Water Licence S13L1-005, Sahtu Land and Water Board	Permits exploratory oil and gas drilling, construction of access and wellsites, managing wastes, reclamation activities
S12X-006, Sahtu Land and Water Board	N/A	Permits groundwater exploration program

Weekly Activities by Land Use Permit / Water Licence

February 21 - 27, 2019

Permit / Licence	Progress	Water Usage	Comments
S13X-003 / S13L1-006	<ul style="list-style-type: none"> - Ice crossing remains at the 50,600 KG wt. bearing capacity - Winter access roads are in good shape, but with warmer temps. there is increased maintenance. - Camp operations continue to support the well abandonment program. - Trucked out equipment no longer required on the project. - Planning Quarry B reclamation and reviewing care and maintenance plans for the program. 	<ul style="list-style-type: none"> - Vermillion Creek - 1,340 m3 total water usage. Closed - Mackenzie River - 3,159 m3 total water used to Feb 27. - Water Source WS 2 - 1,920 m3 total water used to Feb 27. - WS 3 - 993 m3 total water used to Feb 27. - WS 4 - 2,136 m3 total water used Feb 27. - WS 5 - 511 m3 total water used to Feb 27. - WS 6 - 1,278 m3 water used to Feb 27. 	<ul style="list-style-type: none"> SPILLS: No spills - Continued to move surplus equipment to Land Corporations, and Fort Norman Metis in Tulita and Norman Wells. Waste: 5,055 KG of domestics incinerated. Includes domestics from H-64, consolidated at base camp.
S13A-002 / S13L1-005	<ul style="list-style-type: none"> - H-64 is currently behind schedule and will continue abandonment operations through the next week. - Planning rig move from H-64 to N-09 for Feb 28. - Continue to monitor surface casing vent at N-09 while continuing to move non-essential equipment from H-64. 	<ul style="list-style-type: none"> - WS 2 - 89 m3 water used to Feb. 27 - WS 6 - 91 m3 water used to Feb. 27 - WS 7 - 88 m3 water used to Feb. 27 	<ul style="list-style-type: none"> SPILLS: No spills. Waste: No additional fluid wastes hauled out. Any Potassium Chloride fluids, or other fluids will be recycled for use at N-09. Fluids will move via onsite vac truck.
S12X-006	<ul style="list-style-type: none"> - Water wells awaiting cutting unit to cut and remove the casing. - No changes from previous week. 	<ul style="list-style-type: none"> - Potable water from town was utilized for this process. - Hot water was used to melt the ice plug and open the well for flowing and obtaining samples. 	<ul style="list-style-type: none"> No Spills or Incidents to report at this time.