

**Husky Oil Operations Limited - Slater River Abandonment Project
Weekly Report for February 20, 2019**
Contact Information

Personnel	Phone Number	Email
Site Wide Service Manager Chris Salewich	(403)700-4780	Chris.Salewich@huskyenergy.com
Construction Lead Jamie Paterson	(403)803-4039	James.Paterson@huskyenergy.com
Environmental Operations Carson Nutting	(403)895-4570	Carson.Nutting@huskyenergy.com
Ken Shepherd	(403)393-1568	1627191ab@gmail.com

Associated Land Use Permit and Water Licences

Land Use Permit	Water Licence	Permitted or Licensed Activity
Type A Land Use Permit S13X-003, Sahtu Land and Water Board	Type B Water Licence S13L-006, Sahtu Land and Water Board	Permits camp operations, winter access, construction and use of staging area
Type A Land Use Permit S13A-002, Sahtu Land and Water Board	Type B Water Licence S13L1-005, Sahtu Land and Water Board	Permits exploratory oil and gas drilling, construction of access and wellsites, managing wastes, reclamation activities
S12X-006, Sahtu Land and Water Board	N/A	Permits groundwater exploration program

Weekly Activities by Land Use Permit / Water Licence

February 14 - 20, 2019

Permit / Licence	Progress	Water Usage	Comments
S13X-003 / S13L1-006	<ul style="list-style-type: none"> - Ice crossing remains at the 50,600 KG wt. bearing capacity - Winter access roads are in good shape, and continue to be maintained. - Emergency airstrip on Water Source 2 is in maintenance cycle. - Camp operations continue to support the well abandonment program. - Successful fire drill completed. - Completed removal of clay pad from the airstrip access to Quarry B. 	<ul style="list-style-type: none"> - Vermillion Creek - 1,340 m3 total water useage. Closed - Mackenzie River - 3,159 m3 total water used to Feb 20. - Water Source WS 2 - 1,729 m3 total water used to Feb 20. - WS 3 - 993 m3 total water used to Feb 20. - WS 4 - 2,007 m3 total water used Feb 20. - WS 5 - 511 m3 total water used to Feb 20. - WS 6 - 1,278 m3 water used to Feb 20. 	<p>SPILLS: No spills</p> <p>- Moved surplus equipment to Land Corporations, and Fort Norman Metis in Tulita and Norman Wells.</p> <p>Waste: 3,705 KG of domestics incinerated. Includes domestics from H-64, consolidated at base camp.</p>
S13A-002 / S13L1-005	<ul style="list-style-type: none"> - H-64 is currently behind schedule and will continue abandonment operations through the next week. - Moving non-essential equipment from H-64 to N-09. - Setting up 400bbl tanks and synthetic berm system up at N-09. - Sites are both currently ice padded and are both in good condition. - Will rough up the surface of N-09 as to prevent slippage on the ice. - Monitoring surface casing vent on N-09. 	<ul style="list-style-type: none"> - WS 2 - 89 m3 water used to Feb. 20 - WS 6 - 91 m3 water used to Feb. 20 - WS 7 - 88 m3 water used to Feb. 20 	<p>SPILLS: Reportable - 0.400m3 high pH cement water leaked to MW-19 location due to a frozen / broken seal on the cement bin hatch. Clean up is ongoing once cement bins are moved. Cement water was from H-64 cement squeeze. No adverse effects noted.</p> <p>Waste: No additional fluid wastes hauled out. Contaminated snow and cement water melted in the rig tank and recycled for use on well operations.</p>

Permit / Licence	Progress	Water Usage	Comments
S12X-006	- Water wells awaiting cutting unit to cut and remove the casing. - All 8 thermistor units have been removed and initial reclamation of the sites are now complete.	- Potable water from town was utilized for this process. - Hot water was used to melt the ice plug and open the well for flowing and obtaining samples.	No Spills or Incidents to report at this time.