



April 11, 2019

Bonnie Bergsma, M.Sc.
Regulatory Specialist
Sahtu Land and Water Board
PO BOX 1
FORT GOOD HOPE NT X0E 0H0

Via email: bonnie.bergsma@slwb.com

S18X-004: Status Update for Design Phase Geotechnical Investigation and Right of Way Clearing for Oscar Creek Bridge Relocation

This letter is being sent to provide a status update on the activities authorized at Oscar Creek under permit S18X-004. Due to an unseasonably warm March, the geotechnical investigations and right of way clearing were not completed prior to the early shutdown of the Mackenzie Valley Winter Road.

At this time, INF is evaluating options for a plan to move forward and developing a new schedule of work. Once this timing has been confirmed, INF will provide an update to the SLWB. In addition, the successful contractor will confirm permit conditions with the Land Use Inspector prior to mobilization. However, there are no significant changes anticipated to the scope of this program.

Any comments or questions can be forwarded to me by email at Nathalie_Oldfield@gov.nt.ca or by phone at (867)767-9083 ext. 31056.

Sincerely,

Nathalie Oldfield
Environmental Analyst
Department of Infrastructure