

Prairie Creek ASR - List of PWR Plans (July, 2021)

	PLAN	Final Approval Required by	WB Conditional Approval	Plan Updates by	ITRP Approval	2nd WB Review	Final Approval
1	Waste	WB, PC	Y	15-07-2021	-	-	01-09-2021
2	Engagement	WB, PC	Y	15-07-2021	-	-	01-09-2021
3	Spill (& Emergency Resp.)	WB, PC	Y	15-07-2021	01-08-2021	-	15-09-2021
4	Permafrost	WB, PC	Y	15-07-2021	01-08-2021	-	15-09-2021
5	Rare Plants	WB, PC	Y	15-07-2021	-	-	01-09-2021
6	Avalanche	WB, PC	Y	15-07-2021	01-08-2021	-	15-09-2021
7	Geochemical	WB, PC	N	15-07-2021	-	01-09-2021	01-10-2021
8	Traffic Control Mitig, Ops & Maintenance	WB, PC	N	15-07-2021	01-08-2021	15-09-2021	01-10-2021
9	Sediment and Erosion Control	WB, PC	N	22-07-2021	-	08-09-2021	01-10-2021
10	Invasive Species	WB, PC	N	15-07-2021	-	01-09-2021	01-10-2021
11	Explosives	WB, PC	N	15-07-2021	-	01-09-2021	01-10-2021
12	Water Monitoring	WB, PC	N	22-07-2021	-	08-09-2021	01-10-2021
13	Wildlife	PC, ENR	N	15-08-2021	-	-	01-10-2021
14	Design & Construction	ITRP, PC ¹	N	01-08-2021	01-09-2021	-	01-10-2021
15	Cultural Heritage Protection	WB, PC ²	N	01-08-2021	-	15-09-2021	01-10-2021
16	Closure & reclamation	WB, PC ³	N	15-07-2021	01-08-2021	15-09-2021	01-10-2021

WB = Water Board
PC = Parks Canada

ENR = GNWT Environment & Natural Resources
ITRP = Independent Technical Review Panel

¹ ITRP comments received on 2nd draft

² Decision not made pending further engagement re TK

³ Review pending awaiting conformity corrections (note, approval may not be tied to construction start)