

April 4th, 2021

Kassandra DeFrancis
Anneli Jokela
Wek'eezhii Land and Water Board
#1 – 4905 48th Street
Yellowknife, NT, X1A 3S3

Email: kdefrancis@wlwb.ca
Email: ajokela@wlwb.ca

Dear Ms. Francis & Ms. Jokela:

Re: RTX Exploration Drilling at Diavik Progress Report - March 2021

Following Condition 8 of the Land Use Permit W2017C0002, namely;

The Permittee shall submit a progress report to the Inspector and the Board every month during which there is an active drill program.

we wish to inform you of the progress of our drilling program.

Work on our exploration program began this month with the mobilization of the Midnight Sun Drilling Ltd. reverse circulation (RC) Hornet drill rig and their crew on March 25th. For the month of March this rig completed only its first hole. The following table is a breakdown of the collar coordinates (NAD83 UTM 12N), dip, azimuth and drilling distances that were completed on that hole. Attached at the end of this letter is a map showing the relative location between the holes and with the mine site.

HOLEID	X_NAD83	Y_NAD83	Total Depth (ft)	Azimuth (°)	Dip (°)	Dates Drilled
A1023-02	535312	7155917	170	0	90	Mar 29 – 31

Mobilization from Diavik to each target location was completed using a combination of Great Slave Helicopters AStar B3 helicopter and snowmobiles.

Apologies for the delay in sending this out to yourselves, the Covid situation at the mine site, which is now public news, caused some disruption to the work flow. Thank you for your time and attention regarding this reporting and, as always, should you have any questions or concerns, please do not hesitate to be in touch.

Sincerely,



Eileen Lyon
Principal I Geoscientist
Project Manager for Diavik Brownfields




Figure 1: Plan map showing the one completed hole for the month of March (red dot). Also shown are 4 other holes that have been collared in anticipation of the drill.