



Rio Tinto Exploration Canada Inc
1300 Walsh St. W
Thunder Bay, ON P7E 4X4
T + 1 807 473 5558 F + 1 807 473 5660

May 29th, 2020

Kassandra DeFrancis
Anneli Jokela
Wek'eezhii Land and Water Board
#1 – 4905 48th Street
Yellowknife, NT, X1A 3S3

Email: kdefrancis@wlwb.ca

Email: ajokela@wlwb.ca

Dear Ms. Francis & Ms. Jokela:

Re: RTX Exploration Drilling at Diavik Progress Report - May

Following Condition 8 of the Land Use Permit W2017C0002, namely;

The Permittee shall submit a progress report to the Inspector and the Board every month during which there is an active drill program.

we wish to inform you of the progress of our drilling program.

Work continued during the month of May using the Downing Duralite 250B drill and the Downing Hydracore 5000. During this period, six drill holes were completed. The following table is a breakdown of the collar coordinates, dip, azimuth and drilling distances that were completed on each hole.

HOLEID	X_NAD83	Y_NAD83	Total Depth	Azimuth	Dip	Dates Drilled
A733-01	534722	7150132	135 m	0	90	April 29 – May 1
T7W-08	547051	7147821	156 m	106	72	May 3 - 5
A425-02	530778	7150301	138 m	247	80	May 5 - 6
C42E-01	533648	7148073	81 m	0	90	May 8 - 9
C42W-01	533109	7148189	99 m	0	90	May 11 - 12
C42-08	533231	7148003	96 m	0	90	May 13 - 16

Mobilization from Diavik to each target location was completed using Acasta HeliFlight's AS350B3 helicopter.

At this time, I'd like to take this opportunity to inform you that as of May 20th, our exploration program is paused for the spring-break up and thaw. Our return date for the program will be July 1st for an anticipated 8 weeks. As such, there will be no reporting for the month of June but we will resume for July.

Should you have any questions or concerns, please do not hesitate to be in touch.

Sincerely,



Eileen Lyon
Principal I Geoscientist
Project Manager for Diavik Brownfields




Figure 1: Plan map showing the location of the completed drillholes in May in relation to Diavik diamond mine.