

September 27, 2019

Kassandra DeFrancis
Anneli Jokela
Wek'eezhii Land and Water Board
#1 – 4905 48th Street
Yellowknife, NT, X1A 3S3

Email: kdefrancis@wlb.ca
Email: ajokela@wlb.ca

Dear Ms. Francis & Ms. Jokela:

Re: RTX Exploration Drilling at Diavik Progress Report

Following Condition 8 of the Land Use Permit W2017C0002, namely;

The Permittee shall submit a progress report to the Inspector and the Board every month during which there is an active drill program.

we wish to inform you of the progress of our drilling program.

The Downing Duralite 250B drill was mobilized to Diavik Diamond mine on September 13th, 2019 and since that time has completed 4 drillholes. If one was to refer to our previously submitted work plan – those holes were A1023, A405, C1005, and C1003 (see Figure 1). The following table is a breakdown of the collar coordinates, dip, azimuth and drilling distances that were completed on each hole.

Target	X_NAD83	Y_NAD83	Azimuth	Dip	Distance Drilled	Dates Drilled
A1023	535255	7155987	0	75	21m	Sept 13 - 15
A405	534826	7157236	305	85	34.5m	Sept 16 – 18
C1005	525735	7142008	320	75	42m	Sept 19 - 23
C1003	525325	7142015	180	75	42m	Sept 23 - 25

Mobilization from Diavik to each target location was completed using Acasta HeliFlight's AS350B2 helicopter (call sign C-GCHH). It is currently set up and drilling on the fifth drillhole, details of it will be reported on in next month's report.

Should you have any questions or concerns, please do not hesitate to be in touch.

Sincerely,



Eileen Lyon
Principal I Geoscientist
Project Manager for Diavik Brownfields

