

From: [Anneli Jokela](#)
To: [Roberta Judas](#)
Cc: [Rhiana Bams](#)
Subject: FW: Point Lake Dewatering Delay and Potential Implications
Date: November 23, 2022 8:56:08 AM
Attachments: [image002.png](#)

From: Dustin Chaffee <Dustin.Chaffee@arcticcanadian.ca>
Sent: October 20, 2022 2:25 PM
To: Anneli Jokela <ajokela@wlwb.ca>
Cc: Rhiana Bams <rbams@wlwb.ca>
Subject: RE: Point Lake Dewatering Delay and Potential Implications

Thank you for forwarding this email! Harry has been ill and only working on-and-off over the last couple of days. See responses below:

1. When is mining expected to start?

There has been no impact to the overall mining schedule based on the delay of Phase 2 dewatering. We still expect to begin mining from Point Lake in late 2023.

2. When does Arctic need the base layer of the Point Lake WRSA in place in order to be able to start mining?

We are hoping to have WRSA approvals by the end of the year to enable us to begin construction of WRSA base layer as early as possible in 2023.

Thanks for reaching out. Let me know if you have additional questions.

Dustin Chaffee
Cell: +1.867.446.8786
Dustin.Chaffee@arcticcanadian.ca | www.arcticcanadian.ca



From: Anneli Jokela <ajokela@wlwb.ca>
Sent: Thursday, October 20, 2022 12:32 PM
To: Dustin Chaffee <Dustin.Chaffee@arcticcanadian.ca>
Cc: Rhiana Bams <rbams@wlwb.ca>
Subject: FW: Point Lake Dewatering Delay and Potential Implications

K'omqòdqò hojzi Dustin,

I reached out to Harry yesterday but haven't heard back. In case he's at site or on holidays, wondering if you are able to answer the questions below and/or can direct our questions to someone who could?

Masi,

Anneli Jokela, PhD (she/her/hers)

Regulatory Manager

Wek'èezhii Land and Water Board

#1-4905 48th St. | Yellowknife, NT | X1A 3S3

ph 867.765.4588 | fax 867.765.4593

✉ ajokela@wlwb.ca | www.wlwb.ca



All correspondence to the Board, including emails, letters, faxes and attachments are public documents and may be posted to the public registry.

From: Anneli Jokela

Sent: October 19, 2022 4:59 PM

To: Harry O'Keefe <Harry.O'Keefe@arcticcanadian.ca>

Cc: Rhiana Bams <rbams@wlwb.ca>; Ryan Fequet <rfequet@wlwb.ca>

Subject: Point Lake Dewatering Delay and Potential Implications

Dzẹ tanj hq̄zj (Good afternoon) Harry,

I tried calling a couple numbers with some questions we have, but wasn't able to get through. We received an email today from IEMA, who was recently up at site for a visit. They were informed that the dewatering Phase 2 for Point Lake has been delayed until next spring (i.e., around June or whenever the ice is off).

Given the delay in dewatering, we would like to understand any implications to project timing as that may impact work planning.

1. When is mining expected to start?
2. When does Arctic need the base layer of the Point Lake WRSA in place in order to be able to start mining?

If you could get back to us by the end of the week (or as soon as you can) that would be appreciated.

Masi,

Anneli Jokela, PhD (she/her/hers)

Regulatory Manager

Wek'èezhii Land and Water Board

#1-4905 48th St. | Yellowknife, NT | X1A 3S3

ph 867.765.4588 | fax 867.765.4593

✉ ajokela@wlwb.ca | www.wlwb.ca



All correspondence to the Board, including emails, letters, faxes and attachments are public documents and may be posted to the public registry.

This message is intended for the use of the individual or entity to which it is addressed and may contain information that is confidential and privileged and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are hereby notified that any dissemination, distribution, or copying of this communication is strictly prohibited. If you have received this communication in error, please contact the sender immediately and delete it from your system. Thank you.