

June 12, 2019

Department of Justice  
Office of the Regulator of Oil and Gas Operations  
Government of the Northwest Territories  
4<sup>th</sup> Floor Northwest Tower  
5201 – 50<sup>th</sup> Ave  
Yellowknife NT X1A 3S9

Via Email Only

**Pauline de Jong,**  
Chief Conservation Officer

### **Celibeta No. 2 H-78 Suspended Well Inspections Plan & Abandonment Timelines**

Paramount is in receipt of OROGO's June 5<sup>th</sup>, 2019 Information Request No.3 letter. Please accept this as Paramount's response to address the items outlined in the IR .

Paramount's suspended Celibeta No. 2 H-78 well inspection plan is as follows:

- a. The first inspection in 2019 will be completed in July. A date has not been confirmed as we are coordinating our work schedule with the Yukon government for their work at Kotaneelee, YK. The second inspection is scheduled for October 2019. Inspections will be conducted until OROGO is satisfied.
- b. The inspections will be performed by Mr. Richard Heenan, a professional engineer licensed in the NWT who has personally inspected or supervised the inspection of NWT wells for ten years. If Mr. Heenan is not available, a suitable alternate will be provided.
- c. Paramount will provide 30 days' notice of the planned inspections. Note that the well is only accessible by helicopter and dates may be changed on short notice due to weather conditions and/or availability of aircraft.
- d. Paramount commits to submission of the completed inspection forms within 30 days of the inspection.


The Timeline for the Celibeta H-78 well abandonment activities are as follows:

1. Build access road to Bovie J-76  
Estimated dates - December 15, 2019 – January 13, 2020
2. Move in camp to Bovie J-76  
Estimated date – January 14, 2020
3. Move in rig to Bovie J-76  
Estimated date – January 15, 2020
4. Abandon Bovie J-76  
Estimated dates January 16 – 22, 2020
5. Build access road to Celibeta H-78  
Estimated dates January 10 – January 22, 2020
6. Move in rig to Celibeta H-78 Estimated date - January 23, 2020
7. Abandon Celibeta H-78 January 24 – February 8, 2020
8. Cut & cap Bovie J-76 & Celibeta H-78 February 10 -13, 2020

If you require additional information, please contact John Hawkins at 403-817-5074 or [john.hawkins@paramountres.com](mailto:john.hawkins@paramountres.com).

Yours truly,

**PARAMOUNT RESOURCES**



John Hawkins, P.Eng.

Director Asset Management