
Giant Mine Remediation Project Work Plan 

Task Responsible Party Date Due 
(Date Completed) 

Day Count - 
Maximum (275) 

Minister Decision Federal Minister August 11, 2014 0 
MVLWB sent request for 
Updated Project Description MVLWB August 20, 2014 9 

Application (IR Response) 
Submitted Proponent April 1, 2019 9 

Application deemed 
complete/sent for review – News 
North Ad for Post-EA Application 

MVLWB staff April 10, 2019 
18 

Reviewer Comments Due on 
Work Plan Reviewers April 18, 2019 26 

Reviewer comments due on 
Application/Plans/ 
C&R/Preliminary Screening 

Reviewers May 30, 2019 
68 

Proponent response to Reviewer 
comments on Application Proponent June 25, 2019 68 

Technical Session All Parties July 9-12, 2019 83 
Circulate Information Requests MVLWB staff July 18, 2019 89 
Deadline to respond to 
Information Requests All Parties August 8, 2019 89 

Water Compensation 
Notification All Parties August 15, 2019 96 

Technical Session #2 All Parties September 9-12, 2019 124 
Circulate Information Requests MVLWB September 19, 2019 131 
Water Compensation Claim All Parties September 26, 2019 - 
Deadline to respond to 
Information Requests All Parties October 10, 2019 131 

Pre-hearing Conference All Parties October 16, 2019,  137 
Deadline for Interventions  Interveners November 7, 2019 159 
Proponent response to 
Interventions  Proponent November 28, 2019 159 

Deadline for Intervener Public 
Hearing presentations Interveners December 12, 2019 173 

Proponent Public Hearing 
presentation due Proponent December 19, 2019 173 

Public Hearing All Parties January 20-24, 2020 209 
Circulate Public Hearing 
Undertakings MVLWB staff January 29, 2020 214 

Public Hearing Undertakings due All Parties February 19, 2020 214 
Circulate Draft Licence  MVLWB staff March 5, 2020 229 
Closing Statements from 
Interveners due 
 
Reviewer comments due on Draft 
Licence  

Reviewers March 23, 2020 

247 
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Closing Statements from 
Proponent due 
 
Proponent response to reviewer 
comments on Draft Licence due 

Proponent April 10, 2020 

247 

Licence Decision by MVLWB  MVLWB May 18-19, 2020 286 
Final Licence Decision from 
Minister Minister   

Distribute decision to Proponent MVLWB staff   
 


